 (
Monday
2
Steps Taken to Reach Objective:
Objective (s):
2 hour delay
List issues / Complications
:
1
3
4
Tues
day
2
Steps Taken to Reach Objective:
Objective (s):
2 hour delay
List issues / Complications
:
1
3
4
Wednes
day
2
Steps Taken to Reach Objective:
Objective (s):
2 hour delay
List issues / Complications
:
1
3
4
Thurs
day
Copy half and flip to top
2
Steps Taken to Reach Objective:
Objective (s):
Work on cad for the 
pyr
List issues / Complications
:
1
3
4
Start point
Couldn’t figure out how to flip building
Finish floors up to half way
Fri
day
Make roof 
2
Steps Taken to Reach Objective:
Objective (s):
Work on cad for 
pyr
List issues / Complications
:
1
3
4
Start railing and top curve walls
Weird angles because of octagonal shape
Finish observation levels
)
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