 (
Monday
Begin work on parking levels
2
Steps Taken to Reach Objective:
Objective (s):
Work on the 
pyr
List issues / Complications
:
1
3
4
Re-read all project requirements
Had to figure out underground parking
Finish placing items on observation balconies
Tues
day
2
Steps Taken to Reach Objective:
Objective (s):
sick
List issues / Complications
:
1
3
4
Wednes
day
2
Steps Taken to Reach Objective:
Objective (s):
Snow day
List issues / Complications
:
1
3
4
Thurs
day
2
Steps Taken to Reach Objective:
Objective (s):
2 hour delay
List issues / Complications
:
1
3
4
Fri
day
2
Steps Taken to Reach Objective:
Objective (s):
2 hour delay
List issues / Complications
:
1
3
4
)
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